Print Date: 11/08/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO038

Contractor: Tinsley Asphalt, LLC
Contractor's P.O. Box 1955
Address: Tullahoma, TN 37388

Estimate Number: 0004  Estimate Type: Progress

Contract Location: The resurfacing on S.R. 111 from west of Lewis Chapel Road

Counties: SEQUATCHIE

Project(s): 77041-3224-94, 77041-4224-04, 77041-8224-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,240,328.91
$0.00
$1,240,328.91
$0.00
$0.00
$1,240,328.91

Previous to Date
$1,239,014.30
$0.00
$1,239,014.30
$0.00

$0.00
$1,239,014.30

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$1,314.61
$0.00
$1,314.61
$0.00
$0.00
1,314.61

Pay Period: 7/21/2016

Current Contract:
Original Contract:

to 07/21/2016

Time
177.0 Days
105.0 Days
105.0 Days

59.32 ¢,

98.19 9%
- %
Dates
02/12/2016
03/02/2016
03/17/2016
04/07/2016
05/13/2016
09/30/2016

Amounts

$1,294,739.50
$1,294,739.50
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Print Date: 11/08/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
77041-3224-94 7.95 NH/HSIP-111(99) 314.61 From West of Lewis Chapel Road To Bridge over East Valley Ro
77041-4224-04 8.48 N/A 0.00 From West of Lewis Chapel Road To Bridge over East Valley Ro
77041-8224-14 83.57 NA 1,000.00 The resurfacing on S.R. 111 from west of Lewis Chapel Road (
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
77041-3224-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-4224-04 0500 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-8224-14 0100 9017 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-3224-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-4224-04 0500 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-8224-14 0100 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6,263.240 Adj Total: 6,263.24

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
77041-3224-94 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-4224-04 0500 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-8224-14 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -40,526.690 Adj Total: -40,526.69
77041-8224-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 73.000 Unit Price: $467.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 72.740 Total: $33,969.58
77041-8224-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-8224-14 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
77041-8224-14 0100 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 11,077.000 Unit Price: $78.00
This Est: 0.000 This Est: $0.00
Total: 11,044.050 Total: $861,435.90
77041-8224-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  900¢ ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7,369.470 Adj Total: -7,369.47
77041-3224-94 0100 9012 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-4224-04 0500 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-8224-14 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-8224-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
77041-8224-14 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10,149.000 Adj Total: 10,149.00
77041-8224-14 0100 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
77041-3224-94 0100 0010  411-12.01 L.M. SCORING SHOULDERS Bid: 6.500 Unit Price: $325.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 6.500 Total: $2,112.50
77041-3224-94 0100 0020  411-12.02 L.M. SCORING SHOULDERS Bid: 5.200 Unit Price: $325.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 5.200 Total: $1,690.00
77041-8224-14 0100 0030  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 128,730.000 Unit Price: $1.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 128,038.060 Total: $128,038.06
77041-4224-04 0500 0010 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAL Bid: 50.000 Unit Price: $300.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
77041-4224-04 0500 0020 604-10.53 S.Y. CONCRETE REPAIRS Bid: 10.000 Unit Price: $450.00
This Est: 0.000 This Est: $0.00
Total: 1.240 Total: $558.00
77041-4224-04 0500 0030 617-04.02 S.Y. TYPE 2 THIN EPOXY OVERLAY Bid: 2,150.000 Unit Price: $42.00
(LOW-MOD EPOXY) This Est: 0.000 This Est: $0.00
Total: 2,149.810 Total: $90,292.02
77041-8224-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $17,250.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,250.00
77041-8224-14 0100 0050 712-04.02 EACH FLEXIBLE DRUMS Bid: 100.000 Unit Price: $10.00
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 100.000 Total: $1,000.00
77041-8224-14 0100 0060 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 20.000 Unit Price: $10.00
This Est: 100.000 This Est: $1,000.00
Total: 100.000 Total: $1,000.00
77041-8224-14 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,216.000 Unit Price: $7.25
This Est: 0.000 This Est: $0.00
Total: 1,216.000 Total: $8,816.00
77041-8224-14 0100 0080 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $400.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
77041-3224-94 0100 0030 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 120.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $3,840.00
77041-8224-14 0100 0090  713-16.01 EACH CHANGEABLE MESSAGE SIGN  Bid: 2.000 Unit Price: $1,500.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,000.00
77041-3224-94 0100 0040 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 700.000 Unit Price: $26.00
Color) This Est: 0.000 This Est: $0.00
Total: 512.000 Total: $13,312.00
77041-3224-94 0100 0050 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 700.000 Unit Price: $5.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 700.000 Total: $3,500.00
77041-3224-94 0100 0060  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 170.000 Unit Price: $18.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 63.556 Total: $1,144.01
77041-3224-94 0100 0070 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 16.300 Unit Price: $490.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 19.550 Total: $9,579.50
77041-3224-94 0100 0080 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 14.800 Unit Price: $4,150.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 15.395 Total: $63,889.25

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
77041-3224-94 0100 0090 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 230.000 Unit Price: $2.00
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 1,048.000 Total: $2,096.00
77041-3224-94 0100 0100 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 602.000 Unit Price: $1.00
PVMT MRKNG (6IN DOTTED LINE  This Est: 314.605 This Est: $314.61
Total: 315.000 Total: $315.00
77041-8224-14 0100 0100 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $24,575.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $24,575.00
V47 - TSMR  *END OF REPORT*

RR004
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